
DAILY WORK ORDER 

Work Sites 
Bossert Manufacturing 

Wor k Per i od: 
8/06/87 

Contractors 0. H. Materials 
Contractor Rep.s Paul Street 

"~work~planned7au?horTzed7 
1.)Continue to clean out sumps 

(Sumps #22, #23, and #24) 
2.)Continue to laser first floor of 

area #11 and sumps #59, #60 #61 
3.)Collect samples of area #13, first 

f1oor and areas #14 and #15, pend
ing wetness of surfaces, to verify 
effectiveness of decontamination. 

4. )If dry, scrape sludge off pool 
in water treatment system. 

5.)Clean out V.R. using skid unit and 
Level B protection. 

6.)Stage acid containers in area #5 
for disposal. 

OSCs Jack D. Harmon 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDER; 

Yes 
1.) C x ) 
2. ) C x ) 
3. ) C ) 
4 a ) C x ) 

|\k Conti nues 

COMMENTS; 

EQUIPMENT PLANNED/AUTHOR!ZED; 
(3) Vans C2) Pick-up Truck 
(1) Decon trailer <3) Bobcats 
CI) Command Post Trailer 
CI) Crew Trailer C3) 12K Pools 
CI) Portable Eye Wash CI) Cars 
C6) Radioes CI) 50K Pool 
CI) Water Treatment System 

w/ appurtenances 
C2) High-Pressure Water Laser 

w/hoses CI) Mini —Tr ac khoe 
C20) Propane tanks CI) Hi-Li ft 
CI) Cascade System 
C 4) Por t a-Joh n s 
CI) 6-CY Dumpster CI) 3-in 
C4) Submersible Pumps;C3) 2—in 
C3) Satelites C2) 6.5KW Generators 
C 1 ) F'neumat i c For k 1 i f t 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorised 

COMMENTS? 

PERSONNEL AUTHORIZED; 
CI) Response Manager 
C2) Laborer 
CI) Lab Technician C2) 
C10) C1ean—up Tec hn i c i an C1) 

CI) F or eman C 3) 
C 2) Foreman C 2) 
CI) Field Clerk 
C4) Clean-up Technician C2) 
CI) Operator C 2) 

CotrLractor Si onatur e OSC |\Signature; 

427702 




